Project Plan

Progress so far:

- Written Test Cases for existing lab experiment.
- Documented the defects found in the existing code base.
- Evaluated the code base and calculated quality metrics.
- Converted the JAVA backend code to Javascript.
- Converted the JAVA frontend code to Javascript.
- Updated all the required documents.

Project plan for the following weeks:

Timeline	Task	Deliverables
1st week	 Evaluate test cases for existing lab experiment Fix the defects (if applicable) in the codebase Clean Codebase Export to javascript 	Updated Code Base
2nd week	Evaluate stated quality metrics on the code basePerform Integration testing	Software Quality Metrics
3rd week	• Deliverable	Integrating Code For Demo